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MEMORANDUM FOR: Director of Special Activities
SUBJECT : Headquarters Tactical Evaluation Team
Report on SCOPE SAINT II, April 1969
| 25X1A
25X1A
l. The Headquarters Tactical Evaluation Team
TreompTIsned an evaluation of the Headquarters ability to plan, direct
and control the deployment of one UU-2R from Edwards AFB California,
25X1A | pnd to fly one simulated operational

mission,

2. The Headquarters satisfactorily demonstrated its capability
to deploy the subject aircraft and to plan, direct and fly a simulated
operational mission. The actions planned and taken prior to the U-2R/
forklift incident were considered adequate and sufficiently demonstrated
operational staff capability even though the evaluation was terminated
after the incident.

3. There were no rxiajor or limitating factors.
4. The following team observations/comments are submitted:

2. The team considered all pPre-mission coordination
and planning to be much improved over the last SCOPE SAINT
deployment. Additionally, appropriate personnel at AFIGOS
and Loring Air Force Base should be complimented for their
outsté:nding support. 25X1A

b. The initial operations order required clarification
with regard to the duties and responsibilities of the
monitor stations. Recommend that future plans speTrout their
Precise responsibilities with regard to command control inputs
Or message handling. .
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¢c. Headquarters directives do not provide for support
airlift arrival and departure.messages. Recommend that
Reports Control Manual be amended accordingly,

d. The 900/2 80-no-go terminal weather forecast
criteria required last minute change when forecast weather
was 500/2. This age-old problem is caused by the disparity
between generally pessimistic 24 hours plus forecasts and
conservative use of higher published let down minima. For
planning purposes recommend that future deploymeénts be
based upon published GCA or ILS weather minima provided
sufficient fuel is available to proceed to a suitable alternate.
As mission count down progresses consideration should
include: equipment reliability; pilot proficiéncy and fatigue -
if any; urgency of mission; and the political pros and cons of
diverting aircraft to an alternate,

€. At least one SCOPE SAINT II Annex (Annex F)

and one[  message were released by other than the
IDEALIST Division. Recommend that all Hqgs staffs who

authenticate messages for final Iease by the IDEALIST
Division. ’

f. An attempt was made to employ long distance
telephone communications with the deployed detachment
during a period that all deployed personnel should have been
resting. Normal project ¢ommunications are adequate for
most situations. The use of long distance telephone, HF, or
other back up communications methods must be restricted to
unusual emergency conditions, or when normal communications
are inoperative,

g. Future use of the buddy-tactics should be carefully -
evaluated especially when the planned mission involves an
en route stop, take off and rendezvous. The Team's opinion
is that mission success rests too heavily upon the guaranteed .
take off of an en route deployed support aircraft. Last minute
support aircraft problems or below take off weather minima
could well turn mission into chaos should it become necessary
to abort the U-2 for one reason or another. Additionally,

‘generate operations Annexes orL=§ |prepare and 25X1A
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it is believed that under most conditions it would be advantageous
to deploy the support aircraft ahead of the U-2 to the maximum
extent possible. In the long run the deployed personnel and equip-
ment will be better prepared to receive and handle the aircraft
upon its arrival and immediately commence follow-on mission
generation. This would also enable the deployed commander and
his key staff to better supervise and manage resources.

h. The Headquarters staff should become and remain
more knowledgeable of the unit deployment plans. This is parti-
cularly true on those items such as cameras, weather packages,
processing equipment, etc., as political or cover conditions
might dictate various U-2/support aircraft loading options. The

" next time this plan is exercised both the Headquarters and the unit
may be involved in a crisis situation wherein less than 24 hours
is available for coordination.

i. A requirement exists for the Security and Communi-
cations staffs to provide appropriate addressing instructions
for message traffic when dealing with a second country station,
such 2 ]

cumbersome and time consuming. Recommend Cover Staii/O5A
review these procedures with the intention of providing a mecha-
~ nism for obtaining more expeditious final approvals.

L]

25X1A

WILEIAM B, /SHELTON
Colonel, USAF
Deputy for Operations, OSA
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